

		2008							2009								
		6	7	8	9	A	B	C	1	2	3	4	5	6	7	8	9
beamline	beamline drift chamber mentenance																
	– mounting structure fab.																
	PID cherenkov counter design																
	– fabrication + test																
	installation of beamline detectors																
	TOF wall design and construction																
	– installation to K1.8BR																
beamline	beam tuning with beamline detectors																
	installtion of dev. For K stop run																
CDS	Pre-Amp prototype production																
	– fabrication																
	CDC full system test at J-PARC																
	CDH element fablication																
	Solenoid magnet installation																
	CDH and CDC installtion																
	final full system test																
	Z-chamber design																
	Z-chamber constraction																
³ He target	Z-chamber test																
	target element design + fablication																
	cooling test and modification																
	SDD installation + cooling test																
	final systemtest to K1.8BR																
NC	mounting NC counter																
	installation of NC in K1.8BR + test																