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beamline

beamline drift chamber mentenance
— mounting structure fab.
PID cherenkov counter design
— fablication + test
installation of beamline detectors
TOF wall design and construction
- installation to K1.8BR
beam tuning with beamline detectors

installtion of dev. For K stop run

CDS

Pre—Amp prototype production

- fablication
CDC full system test at J-PARC
CDH element fablication
Solenoid magnet installation
CDH and CDC installtion
final full system test
Z—chamber design
Z—chamber constraction

Z—-chamber test

*He target

target element design + fablication
cooling test and modification

SDD installation + cooling test
final systemtest to K1.8BR

NC

mounting NC counter
installation of NC in K1.8BR + test




